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ESTIMATE RUN 12/28/2016

ESTIMATE SUMMARY 11:17:29

CONTID: C21609         ESTIMATE NO: 0001 PROG 2005

PCN: 21609-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 EMERGENCY REPAIR C-23-AV PERCENT TIME:

PROJECT NO: C0061-088                     

US 6 EMERGENCY REPAIR C-23-AV

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 570,443.50 PARTICIPATING $ $ 700.00

AWARD PROJECT AMT: 431,833.00 NON-PARTICIPATING 411,979.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,477.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.00

WORK DAYS

WORK DAYS

72.34%

157,764.40

412,679.10

412,679.10

406,201.60

$

$

$

$

700.00

411,979.10

412,679.10

0.00

412,679.10

-6,477.50

0.00

406,201.60

0.00

AMOUNT DUE 406,201.60 406,201.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 406,201.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

14.5 TIME ALLOW: 25

ORIG TIME ALLOW: 25

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/28/2016

11/28/2016

12/23/2016

10/28/2016

11/10/2016

11/17/2016

11/28/2016
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PCN: 21609-BID    ESTIMATE RUN 12/28/2016

PROJECT: C0061-088                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 0.000

157.000

202-00220  
 

4,710.00157.000

4,710.00

157.000

SY  

30.00000

0010 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

250.000

CY  

35.00000

0015 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

145.00000

0020 Potholing 0.000

12.500

203-01597  
 

2,500.0012.500

2,500.00

12.500

HOUR

200.00000

0025 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

300.000

LF  

4.00000

0030 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

8.00000

0035 Concrete Washout Structure 0.000

1.000

208-00045  
 

800.001.000

800.00

1.000

EACH

800.00000

0040 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

30.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

8.000

208-00105  
 

1,000.008.000

1,000.00

8.000

HOUR

125.00000

0055 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

20.000

DAY 

65.00000
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PCN: 21609-BID    ESTIMATE RUN 12/28/2016

PROJECT: C0061-088                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

2,000.00000

0065 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

2,500.00000

0070 Spray-on Mulch Blanket 0.000

0.000

213-00013  
 

0.000.000

0.00

650.000

LB  

1.00000

0075 Aggregate Base Course (Class 6) 0.000

50.300

304-06000  
 

3,772.5050.300

3,772.50

50.300

TON 

75.00000

0080 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

0.000.000

0.00

15.000

TON 

45.00000

0085 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

20.000

TON 

250.00000

0090 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

60.000

TON 

225.00000

0092 Conc Pvmt (8 In) (Fast Track) Concrete Pavment 0.000

157.000

412-00805  
 

14,287.00157.000

14,287.00

157.000

SY  

91.00000

0095 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

50.00000

0100 *Construction Surveying 0.000

1.000

625-00000  
 

6,500.001.000

6,500.00

1.000

L S 

6,500.00000

0105 *Mobilization 0.000

0.430

626-00000  
 

35,045.000.430

35,045.00

1.000

L S 

81,500.00000
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PCN: 21609-BID    ESTIMATE RUN 12/28/2016

PROJECT: C0061-088                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Public Information Services (Tier IV) 0.000

1.000

626-01104  
 

1,500.001.000

1,500.00

1.000

L S 

1,500.00000

0115 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

5.000

GAL 

300.00000

0116 Pvmt Mkg Paint (Waterborne) Detour Pvmt Marking 0.000

75.000

627-00011  
 

7,500.0075.000

7,500.00

75.000

GAL 

100.00000

0120 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

5.000

GAL 

600.00000

0125 *Flagging 0.000

262.000

630-00000  
 

5,502.00262.000

5,502.00

300.000

HOUR

21.00000

0130 *Traffic Control Inspection 0.000

3.000

630-00007  
 

2,700.003.000

2,700.00

15.000

DAY 

900.00000

0135 *Traffic Control Management 0.000

21.000

630-00012  
 

25,200.0021.000

25,200.00

21.000

DAY 

1,200.00000

0140 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

4.000

EACH

120.00000

0145 *Barricade (Type 3 M-A) (Temporary) 0.000

9.900

630-80335  
 

1,188.009.900

1,188.00

11.000

EACH

120.00000

0150 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

120.00000

0155 *Construction Traffic Sign (Panel Size A) 0.000

205.200

630-80341  
 

24,624.00205.200

24,624.00

228.000

EACH

120.00000
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PCN: 21609-BID    ESTIMATE RUN 12/28/2016

PROJECT: C0061-088                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Construction Traffic Sign (Panel Size B) 0.000

30.600

630-80342  
 

367.2030.600

367.20

40.000

EACH

12.00000

0165 *Portable Message Sign Panel 0.000

3.600

630-80355  
 

432.003.600

432.00

4.000

EACH

120.00000

0170 *Drum Channelizing Device 0.000

123.300

630-80360  
 

14,796.00123.300

14,796.00

137.000

EACH

120.00000

0175 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.900

630-80363  
 

108.000.900

108.00

10.000

EACH

120.00000

0180 Concrete Barrier (Temporary) 0.000

162.000

630-80370  
 

5,670.00162.000

5,670.00

180.000

LF  

35.00000

0185 *Traffic Cone 0.000

92.700

630-80380  
 

185.4092.700

185.40

103.000

EACH

2.00000

0190 *Impact Attenuator (Temporary) 0.000

1.800

630-85010  
 

1,170.001.800

1,170.00

2.000

EACH

650.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0200 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0205 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 159,557.10159,557.10286,875.50CURRENT AMT0200 $ $ $
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PCN: 21609-BID    ESTIMATE RUN 12/28/2016

PROJECT: C0061-088                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:29

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0210 Removal of Pipe 0.000

206.000

202-00035  
 

9,270.00206.000

9,270.00

206.000

LF  

45.00000

0215 Muck Excavation 0.000

280.000

203-00100  
 

19,600.00280.000

19,600.00

280.000

CY  

70.00000

0220 Structure Excavation 0.000

206.000

206-00000  
 

7,210.00206.000

7,210.00

206.000

CY  

35.00000

0221 Str Bkfl (Flow-Fill) Flow-Fill 0.000

263.000

206-00065  
 

31,560.00263.000

31,560.00

263.000

CY  

120.00000

0225 Structure Backfill (Class 1) 0.000

64.000

206-00100  
 

3,200.0064.000

3,200.00

350.000

CY  

50.00000

0230 Concrete Class D (Box Culvert) 0.000

36.000

601-03030  
 

23,400.0036.000

23,400.00

56.000

CY  

650.00000

0235 Reinforcing Steel (Epoxy Coated) 0.000

1,841.000

602-00020  
 

3,682.001,841.000

3,682.00

3,414.000

LB  

2.00000

0240 *12x8 Foot Concrete Box Culvert (Precast) 0.000

103.000

603-71208  
 

154,500.00103.000

154,500.00

103.000

LF  

1,500.00000

CAT 252,422.00252,422.00282,868.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 0.000

1.000

620-00020  
 

700.001.000

700.00

1.000

EACH

700.00000

CAT 700.00700.00700.00CURRENT AMT0400 $ $ $

$ 412,679.10412,679.10$570,443.50$CURRENT AMTPROJECT TOTAL


